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PCB TRANSFORMER STATUS
REGION 6

A3 OF APRIL 1, 1989
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CD -~ Cartificate of Disposal

No D - Walting for Certificate of Disposal.

Retro, - Retrofilling - A chemical procegs that takes ahout

eight months complete.

Discovered transformer on February 6, 1989. It will be
removed by May 1989 using a change order to an existing
contract.

Under Contract - Planned completion August 1989.
Under Contract - Planned completion September 1989

Under Contrack - Anticipated removal October 1989 cbntract
expires OQctober 1990.




